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The Department of Public Service’s 

Continuing Role

 Financial 

 Review financial performance of the project, including cash flow;

 Analyze the financial health of NorthStar; and

 Assess the viability of financial assurances.

 Technical

 Confirm work performed is reasonable and consistent with SRT & NDT withdrawals; and

 Evaluate project to identify risks or concerns that could challenge successful completion.

 Department Activities

 Review monthly summaries of expenditures;

 Review requests for disbursement from Site Restoration Trust (“SRT”);

 Monthly meetings with NorthStar to follow-up with reporting;

 Department consultant conducts regular site visits to verify work completed; and

 Upload publicly available information to the Department’s VY Decommissioning Page.



Financial & Technical Updates

 Site Visit conducted early August 2021;

 Included observation of work activities in turbine building, a tour of reactor 
building refueling floor, and radwaste building;

 No conditions observed during visit were inconsistent with the project progress 
reported by NorthStar in their June 2021 and July 2021;

 Progress – Based on the last approved schedule provided by NorthStar and the 
annual financial reporting, the Department’s consultants find the estimated 
work completed to be reasonable. NorthStar appears to be on course to 
complete the project with available funding;

 NGS-WCS Group Holdings, LLC submitted request to the Commission for 
indirect acquisition of a controlling interest in NorthStar Vermont Yankee, LLC 
& NorthStar Nuclear Decommissioning Company, LLC (ePUC Case No. 20-3458-
PET);

 The Petitioner has requested this application be stayed until October due to 
potential changes to the proposed transaction that may require amendment or 
withdrawal of the petition.



Financial Update Disbursements from 

NDT and SRT

Date Received Disbursement

June 3, 2021 $292,701.00

July 6, 2021 $947,592.74

August 3, 2021 $292,701.00

September 1, 

2021

$292,701.00

Date Received Disbursement

May 6, 2021 $7,200,000.00

June 2, 2021 $8,300,000.00

July 6, 2021 $8,800,000.00

Table 1: Nuclear Decommissioning Trust Disbursements Table 2: Site Restoration Trust Disbursements

 As of August 31, 2021, the NDT balance is roughly $307.7 million;

 As of August 31, 2021, SRT balance is roughly $58.8 million;

 All disbursements are for work already completed.



Financial Update: Trust Balances

Nuclear Decommissioning 

Trust (NDT)

Site Restoration Trust 

(SRT)

June 30, 2021 $322,767,319.91 $59,848,301.59

July 31, 2021 $316,237,144.04 $59,929,170.60

August 31, 2021 $307,766,564.57 $58,879,821.26

Table 3: Trust Balance Update


